

Project Status Report I

Date of Report Issue/Prepared: 2019/01/11

Report Prepared By: MBF team members

Employer/Organization:

Project Name:	T03 - MBF	
Project Team:	Leila Jalali Abyaneh, Sogol Ganji Haghighi, Roy Artarian	
Period Reporting:	Start Date: Jan 07, 2019	End Date: Jan 18, 2019
Overall Project Health	Green (Good) - Yellow (Warning) - Red (Bad)	

Summary

Project Status Summary

Most of the code related to backend has been done. We are a head of our plan, and right now we are working on google Matrix API and google map API for matching process; This part require more time to research for, we have not experience in these parts. For our front end we must also do some deep research to use some other APIs which are necessary for our project, so we have divided the tasks and each one of us is searching some parts. In addition, We have imported massive data in our database for testing purposes. We also have finished most of the parts related to the admin page. Finally we have finished all the html pages for testing different inputs and outputs.

Accomplishments As Planned	Planned but not Accomplished
<ul style="list-style-type: none"> ➤ <u>Mock-up is done</u> ➤ <u>Preparing under construction page and Amazon server</u> ➤ <u>In Controller part we have accomplished these planes, and we are still a head of our plane:</u> <ul style="list-style-type: none"> • List of functions that have been done: • Login • Sign up form • Contact us • About us • Header • Terms and Conditions • Logout • Child profile • Final parent profile • Authentication • Insert sign up form to DB • Pre-processor for parent profile • Insert parent profile to DB • Insert child to DB • Insert child languages to DB • Insert child skills to DB • Insert child favourite games to DB • Insert child favourite colours to DB • Insert child sports to DB • Insert child pets to DB • Insert child musical instruments to DB • Insert child dances to DB • Insert child disabilities to DB • Insert child allergies to DB • Insert child personalities to DB • Final children profile • Edit child in DB • Find friend • Result of match • Calculating Distance Based on Google API ➤ <u>In Model part we have accomplished these planes, and we are still a head of our plane:</u> <ul style="list-style-type: none"> ❖ Classes and tables and relational tables for Database: <ul style="list-style-type: none"> • Parents • Children • Languages • Skills • Favourite Game • Sports 	<p>NONE</p>

<ul style="list-style-type: none"> • Disabilities • Favourite colours • Pets • Musical Instruments • Dances • Allergies • Personalities ➤ <u>In View part we have accomplished these planes, and we are still a head of our plane:</u> • Footer.HTML • Header.HTML • AboutUs.HTML • ChildProfile.HTML • ContactUs.HTML • FinalChildProfile.HTML • FinalParentProfile.HTML • FindFriend.HTML • Home.HTML • Index.HTML • Login.HTML • ParentProfile.HTML • ResultOfMatch.HTML • SignUp.HTML • TermsAndConditions.HTML ➤ <u>In Admin part we have accomplished these planes, and we are still a head of our plane:</u> • Making the Power User • Add data • Edit data • Delete data • Show data ➤ <u>Routing for all the functions listed are done</u> 	
--	--

Upcoming Objectives for Jan 19, 2019 to Feb 1, 2019

Planned Activities/Tasks for Next Period			
Activity/Task	Assigned To	Duration	Date
Research google map API	Roy	2 weeks in total	Jan 17 th (for half of the task)
Research about bootstrap	Sogol	4 weeks in total	Jan 17 th (for one forth of the task)
Research about mail services API for google	Sogol	4 weeks in total	Jan 17 th (for one forth of the task)

API for country, provinces and cities	Roy	1 week in total	Jan 17th
Models for friendship table and class	Leila	1 week in total	Jan 17th
Research for google matrix distance	Leila	1 week in total	Jan 17th
Add friend, confirm requests, delete requests and block	Leila	2 weeks in total	Jan 17 th (for half of the task)
Admin page reminded parts	Roy	4 Days in total	Jan 15th
Test as client	Sogol	2 weeks in total	Jan 17 th (for implemented parts so far)

Milestones for Next Period		
Milestone (Objective)	Assigned To	Delivery Date
Research about Google recaptcha and JWT	Roy	Feb 10th
Upload pictures for parents and children	Leila	Feb 10th
Rest of research about bootstrap	Sogol	Feb 10th
Rest of research about mail services API for google	Sogol	Feb 10th

Managing Issues and Risk

Issues/Problems	Resolution Strategy	Due Date
Most parts related to using different APIs we have no knowledge and experiences	Team has divided the tasks and each one of us has started research and gathering all the required information. In 1 month, we have to finish all the tasks for researching and implementation	Feb 17th

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Now that we have coded some parts the risk of bugs is raised, And it can have a great impact on our project.	Hi	Hi	We assign one of our team members to test and debug all the parts that we have coded and prepare a list for each person to check and debug the bugs

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "T<team number>_ProjectStatusReport1".

For e.g. T29_ProjectStatusReport1

This is a group submission i.e. one per group.

Due Dates:

Sunday, Jan 20, 2019 (11:59 p.m.)